ID_Jo [Task Name | t | Finish May ‘04 [un'04 Tiul'04 TAug'04 [Sep'04 JOct'04 [Nov'04 [Dec'04 [Jan'05 [Feb'05[Mar'05 [Apr'05 [May'05 [Jun'05 [Jul'05 [Aug'05 [Sep'05 [Oct'05 [Nov'05 JDec'05 [Jai Feb '06 [ Mar '06 May '06 Sep '06
1 Mon 5/10/04 __Mon 5/10/04
Z
3 Beamline Name 14ID (7/08/04) Wed 7/13/05  Thu 12/8/05 | 4
7 FE & BL Construction Wed 7/13/05  Thu 12/8/05 | . 4
7 FE & BL Construction Wed 7/13/05  Thu 12/8/05 | . 4
5 | BL Station Construction B Wed 7/13/05  Wed 9/21/05 I |
6 | BL station B.O. Mon 9/26/05 Fri 9/30/05 i
7 | PSS Validated (all stations) Wed 12/7/05  Thu 12/8/05 1Pss
alidation
B
9
10 |4 Beamline Name 21ID (5/14/04) Wed 9/14/05  Thu 9/22/05 w
66 FE & BL Construction Mon 11/7/05  Mon 7/10/06 L v
& | BL Station Construction Mon 11/7/05 Fri 4/21/06 I |
68 | Thu3/30/06  Thu 3/30/06 ]
6 | PSS Validated (all stations) Fri 7/7/06  Mon 7/10/06 [pssva
alidation
70
71
72
7| Beamline Name 241D (6/21/04) Thu3/10/05  Thu 7/28/05
74 FE & BL Construction Wed 1/11/06  Mon 8/14/06 | v
75 | PSS Validated A,B,C,PAC &E, PSE Wed 1/11/06 Fri 1/13/06 [ pssva
76 | [ PSS Validated A,B,C E,PAC,P8E & D, P8D Thu 8/10/06  Mon 8/14/06 alidation [Ipssvi
- alidation
78 |[EH Beamline Name 24BM (6/21/04) Wed 4/13/05 ~ Wed 11/30/05 | ,
34 | FE & BL Construction Wed 9/7/05  Mon 5/15/06 L v
35 | Wed 9/7/05  Mon 5/15/06
D E b b
136 | BL Station Construction A,B Wed 9/14/05  Tue 12/6/05 [ L
137 Wed 12/7/05  Wed 12/7/05 ﬂ'
38 | PSS Validated (all stations) Wed 3/15/06  Thu 3/16/06 Ipssva
ﬁahdaﬂcn

Project: Typical PSS Install
Date: Wed 11/16/05
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